
Alpha Magnetic Spectrometer 
Configuration Control Board (CCB)  

Minutes   
 

August 18, 2004  
Building 1, Room 920L 

2:00 – 4:00 pm 
  
 

Alpha Magnetic Spectrometer 
NASA / DOE 

National Aeronautics and 
Space Administration 

Attendees 
 

CCB members and other attendees are listed in Attachment 1.  Note due to issues with the 
teleconference Jack Keifenheim was not able to connect to the meeting when he tried. 

 
 
 
Meeting Schedule – Steve Porter/NASA-JSC/EA 
 

! The Tag-up Meeting scheduled for August 25, 2004 has been canceled. 
 

! There has been a change CCB Meeting scheduled for September 1, 2004. The agenda for this 
meeting involves the approval of AMS-CR-04-003: PTRS for the AMS-02 Payload Integration 
Hardware (Revision A). If there are SIGNIFICANT issues that Trent Martin cannot work out with the 
issue initiator, we'll have a telecon'd CCB on September 1, 2004 at 6 p.m. EASTERN U.S. Time (5 
p.m. CST).  However, if we do have this meeting, only the issue initiator, Donna Cox, Trent, and 
myself will be mandatory participants, but all are welcome and we will summarize the decisions at 
the next CCB.  If there are no significant issues, Trent Martin will notify all CCB & Team Members 
that the meeting is cancelled (this email will be out by noon Tuesday, August 31, 2004.) 

  
! The following items are on the CCB agenda currently scheduled for September 8, 2004. 

 
o Official sign-off of change request AMS-CR-04-001, AMS-CR-04-002, and AMS-CR-04-

003. 
 

o Report of electronic approval of AMS-CR-04-001, AMS-CR-04-002, and AMS-CR-04-003. 
This will be need to go into the quality system. 
 

o ACOP Discussion lead by Paul Nemeth and Bill Hungerford. 
 

o Action items 04-007, 04-010, 04-018, 04-044, 04-053, 04-057, and 04-073 
 

! The Tag-up Meeting scheduled for September 15, 2004 will be a non-mandatory – NASA Only cost 
and schedule review with LMSO. 
 

! New Action Item (04-083) – Donna Cox/LMSO: Update Action Item Matrix, sort by due date, and 
post on the AMS website. 
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! Trent Martin provided the Action Item Matrix Closure Form and Action Item Matrix binder for Steve 
Porter’s approval. Form and binder were approved and to be maintained by Donna Cox. 
 

 
 

Agenda Item 1: Change Requests – Trent Martin/LMSO  
 

! New Action Item (04-084) – Donna Cox/LMSO: Add EA2 representative Irene Piatek to the CCB 
member list and CCB distribution list. 
 

! New Action Item (04-085) – Donna Cox/LMSO: Send out an email to the CCB members for their 
approval AMS-CR-04-001 and AMS-CR-04-002 and provide list of who did and did not respond to 
Steve Porter. This is needed for the quality system. 
 

! CR AMS-02/D-001 (issued as AMS-CR-04-001): AMS-02 Configuration Management Plan 
(Revision A) submitted by Trent Martin/LMSO 
 

o No one present at CCB had any further modifications to the document. 
 

o CR was approved. 
 

o Steve Porter signed off on the document. Nancy Munoz also initialed her approval. 
 

! CR AMS-02/D-002 (issued as AMS-CR-04-002): AMS-02 Project Plan (Revision B) submitted by 
Trent Martin/LMSO 
 

o Win Reid mentioned his concern about references to the Flight UF4.1 in case of flight 
schedule change. Decision was to leave reference as is and to complete a Change 
Request to correct flight reference if there is a change. 
 

o Win Reid also asked about requirements matrix. He was told that all requirements would 
be mentioned in the Master Verification Plan (MVP). Draft of the MVP is due November 30, 
2004. 
 

o No one else present at CCB had any further modifications to the document. 
 

o CR was approved. 
 

o Steve Porter signed off on the document. Nancy Munoz also initialed her approval. 
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! New Action Item (04-086) – Donna Cox/LMSO: Make copy of AMS-CR-04-001 and AMS-CR-04-
002 and all pertinent documentation to be filed in LMSO Document Library. Originals to be returned 
to Nancy Munoz to be filed in EA project office. 

 
 
 
Agenda Item 2: Action Item Status – Steve Porter/NASA-JSC/EA 
 

! New Action Item (04-087) – Donna Cox/LMSO: Update Action Item Matrix so that action items 04-
007, 04-010, 04-018, 04-044, 04-053, and 04-073 show that they are on the agenda for the CCB 
Meeting scheduled on September 8, 2004. 
 

! Action Item (04-018) – David Kaplan/NT: Win Reid spoke with L. D. Stevenson on August 17, 2004 
and L.D. Stevenson will get with the VIT Team to see if they have any requirements. 
 

! Discussion about ACOP manifest included the following: 
 

o Draft letter coming out of ISS to state rationale for the move of the ACOP flight. 
 

o New Action Item (04-088) – Bob Miley/NT & Win Reid/OZ2: To get a draft of the flight 
manifest and/or to contact Jorge. 
 

o Sam Ting wants two ACOPs to fly. 
 

o Bob Miley stated that stowage on ISS is critical and cannot handle storage of 6 months of 
hard drives. 
 

o New Action Item (04-089) – Bill Hungerford/AMS: To work with AMS Collaboration about 
ISS stowage problem and develop a plan for the number of hard drives that will be 
required for AMS. 
 

o New Action Item (04-090) – Paul Nemeth/LMSO & Bill Hungerford/AMS: To work on when 
ACOP needs to fly and if it needs to be in place 3-6 months ahead of AMS-02. Then they 
need to get with Bob Miley to further discuss ACOP. 
 

! Action Item (04-057) – Trent Martin/LMSO & Bill Hungerford/AMS: Draft response letter to Sam 
Ting.  Recommendation is to provide for two LM engineers to witness the ECAL final assembly, but 
ask the collaboration to provide a witness for the final sine sweep test of the flight ECAL.  The 
justification is that LM has already witnessed 6 sine sweep test and 3 sine burst test of the 
prototype ECAL and the same test facility will be performing the flight test; Layout plan and present 
to CCB on September 8, 2004; Rational will need to be laid out in the MVP and Steve Porter will 
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send it to Sam Ting for approval. 
 

! Action Item (04-061) & (04-062) – Bill Hungerford/AMS: Bill Hungerford will discuss action items 
with Mike Capell and provide new date when action will be complete. 
 

! New action items have been added to the Open Action Items Matrix (Attachment 2). 
 
 
 
Steve Porter adjourned meeting at 2:50 pm. 
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AMS Open Action Items Matrix Last Updated: 10/13/2004

Number Date Assigned Meeting Action
Assigned Action

Actionee 
(Note that the FIRST 

actionee is the Action 
Lead )

Due Date

Outcome Date 
Completed

04-061 08/01/04 CERN TIM     
July 2004

Review the Power Supply Distribution Crate 
development plan wrt EM-Protoflight -vs- EM-QM-FM 
requirements.  

Bill Hungerford 08/11/04 - Bill Hungerford needs formal letter from Mike 
Capell; 08/18/04 - Bill Hungerford will discuss action 
items with Mike Capell and provide new date when action 
will be complete. 

04-062 08/01/04 CERN TIM     
July 2004

Provide a decision point for eCos -vs- Linux software 
operating systems, as this decision is required NOW to 
prevent work resources waste.

Bill Hungerford 08/18/04 - Bill Hungerford will discuss action items with 
Mike Capell and provide new date when action will be 
complete.

04-088 08/18/04 CCB         
08/18/04

To get a draft of the flight manifest and/or to contact 
Jorge.

Bob Miley                    
Win Reid

04-089 08/18/04 CCB         
08/18/04

To work with AMS Collaboration about ISS stowage 
problem.

Bill Hungerford

04-090 08/18/04 CCB         
08/18/04

To work on when ACOP needs to fly and rational as
to why it needs to be in place 3-6 months ahead of 
AMS-02. Then they need to get with Bob Miley to 
further discuss ACOP. 

Paul Nemeth                  
Bill Hungerford

04-085 08/18/04 CCB         
08/18/04

Send out an email to the CCB members for their 
approval AMS-CR-04-001 and AMS-CR-04-002 
and provide list of who did and did not respond to 
Steve Porter. This is needed for the quality system.

Donna Cox 08/18/04

04-083 08/18/04 CCB         
08/18/04

Update Action Item Matrix, sort by due date, and 
post on the AMS website.

Donna Cox 08/20/04

04-084 08/18/04 CCB         
08/18/04

Add EA2 representative Irene Piatek to the CCB 
member list and CCB distribution list.

Donna Cox 08/20/04

04-086 08/18/04 CCB         
08/18/04

Make copy of AMS-CR-04-001 and AMS-CR-04-
002 and all pertinent documentation to be filed in 
LMSO Document Library. Originals to be returned 
to Nancy Munoz to be filed in EA project office.

Donna Cox 08/20/04

NOTE: Items in Blue are changes made to this version Page 1



AMS Open Action Items Matrix Last Updated: 10/13/2004

Number Date Assigned Meeting Action
Assigned Action

Actionee 
(Note that the FIRST 

actionee is the Action 
Lead )

Due Date

Outcome Date 
Completed

04-087 08/18/04 CCB         
08/18/04

Update Action Item Matrix so that action items 04-
007, 04-010, 04-018, 04-044, 04-053, and 04-073 
show that they are on the agenda for the CCB 
Meeting scheduled on September 8, 2004.

Donna Cox 08/20/04

04-018 07/15/04 Rebaselining Define the plan for the assuring quality and reliability for 
the NASA provided Payload Integration Hardware (PIH) 
as well as the plan for providing insight into the quality 
and reliability of the AMS Experiment.

Dave Kaplan 09/08/04 Memorandum in work; process is ongoing; 08/17/04 - 
Win Reid spoke with L. D. Stevenson and L.D. 
Stevenson will get with the VIC/FIT Team to see if they 
have any requirements.

04-057 08/01/04 CERN TIM     
July 2004

Decide if NASA Project Team surveillance is required 
for ECAL assembly and vibration testing in China.

Trent Martin                   
Bill Hungerford          

09/08/04 08/10/04 - Email sent, some representation is required in 
coordinating specific personnel and dates; 8/18/04 - Ask 
collaboration to have someone other than Chinese 
present to view and sign-off on report that proper bolts 
and proper torque were used during Sine Sweep; Steve 
Porter proposed that either Bill Hungerford or Mike 
Capell, but will have to pass that by Sam Ting; If Sam 
wishes to have an LMSO representative present, all 
expenses would be funded by collaboration; Layout plan 
and present to CCB on September 8, 2004; Rational will 
need to be laid out in the MVP and Steve Porter will send 
it to Sam Ting for approval.

04-073 08/04/04 CCB         
08/04/04

Steve Porter needs numbers for turn on, nominal 
operations, worst case cold case, and survival as soon 
as possible for the PIA due out October 2004

Mike Capell 09/08/04 In work

04-070 08/04/04 CCB         
08/04/04

Dredge up crew photo requirements from OZ and crew 
office

Bob Miley 09/15/04

04-079 08/04/04 CCB         
08/04/04

Get with Bill Hungerford to discuss ideas for framework, 
processing and typing of level 3 appendix

Mike Fohey 09/15/04 08/11/04 - Meeting scheduled for 08/18/04 to discuss

NOTE: Items in Blue are changes made to this version Page 2
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Number Date Assigned Meeting Action
Assigned Action

Actionee 
(Note that the FIRST 

actionee is the Action 
Lead )

Due Date

Outcome Date 
Completed

04-006 07/15/04 Rebaselining CAWG/PICB documentation needs to be retrieved from 
the station website and posted on the AMS website (get 
with Bob Miley)

Donna Cox 09/18/04 08/01/04 - Plan due by 09/18/04; 08/09/04 - Sent email to 
Bob Miley; 08/11/04 - Bob Miley to send links to Donna 
Cox

04-007 07/15/04 Rebaselining Submit waiver for payload envelope and robotics 
clearance through AMS CCB and then through PICB

Bob Miley 09/18/04 08/11/04 - Plan waiver action was added to 09/08/04 
agenda

04-008 07/15/04 Rebaselining CEIT? Shuttle guys to look at the payload so there are 
no problems with installation/integration – put on 
schedule

Paul Nemeth 09/18/04 Spoke with Jack Keifenheim & he agrees that CEIT is 
SOP for KSC processing whilst the Bird is on the Pad; 
When I get the input from Jack, I will present my plan at 
CCB; 08/11/04 - Paul Nemeth to provide writeup

04-010 07/15/04 Rebaselining Will clarify the BFS GPC time tagged command in PIA 
per Steve Porter

JJ Conwell 09/18/04 08/01/04 - Plan due by 09/18/04; JJ Conwell to talk at the 
meeting on 09/08/04

04-011 07/15/04 Rebaselining To present detailed MIP/ICD plan to CCB – must 
include interim dates

JJ Conwell                     
MOD/OZ

09/18/04 MIP Kickoff Meeting scheduled on August 25, 2004

04-012 07/15/04 Rebaselining Present logic train of control for ACOP and AMS to CCB 
(per Steve Porter)

Paul Nemeth 09/18/04 Will present by 09/18/04

04-026 07/15/04 Rebaselining How to go about determining how to solve the magnetic 
field problem; PAS; programmatic waiver?

Bob Miley 09/18/04 Draft waiver to complete S3 outboard empty or have 
items that magnetically susceptible; 08/11/04 - Will be 
discussing this with Nancy Wilks next week

04-028 07/15/04 Rebaselining Check for open consensus report concerning Quech. Trent Martin                   
Bob Miley                       
Paul Nemeth

09/18/04 08/01/04 - Plan due by 09/18/04; Paul Nemeth spoke 
Bob Miley 08/09/04 and he is trying to locate the report; 
Bob Miley sent email - currently reviewing; 08/11/04 - 
Documentation to be in the 03/05 Hazard Report

04-031 07/15/04 Rebaselining Discuss having data available at KSC and support there 
for flight controllers; MOD requests safety data at JSC

Paul Nemeth 09/18/04 08/01/04 - Plan due by 09/18/04; In work

04-032 07/15/04 Rebaselining Level of detail for the contingency return planning 
needs to be discussed

MOD/OZ 09/18/04 08/01/04 - Plan due by 09/18/04; 08/11/04 - Larissa 
Arnold will confirm

NOTE: Items in Blue are changes made to this version Page 3



AMS Open Action Items Matrix Last Updated: 10/13/2004
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Actionee 
(Note that the FIRST 
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04-038 07/15/04 Rebaselining Verification tracking log to be controlled by AMS Project 
Team; track full closure of items; Steve wants 
application to track each item – open paper 
management software; must be configuration controlled

Steve Porter                   
Trent Martin                   
Nancy Munoz

09/18/04 08/01/04 - Plan due by 09/18/04; Working on getting 
OPMT or similar system; 08/11/04 - Steve Porter will 
handle this action

04-042 08/04/04 CERN TIM     
July 2004

Develop plan for certification of CO2 condenser in TCS Craig Clark 09/18/04 08/01/04 - Plan due by 09/18/04; In work

04-056 08/01/04 CERN TIM     
July 2004

Provide the plan for Surveillance of Safety Critical 
assembly and test steps of Collaboration Hardware.  

Chris Tutt                     
Bill Hungerford               
Paul Nemeth

09/18/04 08/01/04 - Plan due by 09/18/04; In work

04-068 08/04/04 CCB         
08/04/04 Define detector steps for the MVP

Bill Hungerford 10/01/04

04-069 08/04/04 CCB         
08/04/04

Coordinate closeout photo tasks; Need to verify we get 
closeout photos before hardware is closed up; Need 
update the pre-flight imagery plan

Leland Hill                      
Chris Tutt

10/01/04 In work

04-004 07/15/04 Rebaselining Work with hardware providers in ISS and STS to 
transfer H/W to AMS

Bob Miley                       
Trent Martin

10/31/04 LM has provided an email list of hardware, part numbers; 
who and what location

04-043 08/01/04 CERN TIM     
July 2004

Modify the PIA power allocation for AMS from current 
allocation to 3.0 kW peak, 2.3 kW nominal, 3.0<TBD 
kW>2.3kW for worst case cold, and TBD<2.2kW for 
survival.

Bob Miley                       
Paul Nemeth

09/31/04

04-044 08/01/04 CERN TIM     
July 2004

Determine if the ISS PCU Xenon fill capability can be 
used for the AMS P/L.

Steve Porter 09/31/04 08/11/04 - Action for Jack Keifenheim to talk to KSC 
about capability; 08/16/04 - Jack Kefenhiem researching, 
needs AMS Collaboration to tell KSC what they need; it is 
possible KSC might have equipment to configure this; will 
present at meeting on 09/08/04; 08/17/04 - Peter Fisher 
(MIT) will be coordinating requirements in the experiment 
side

NOTE: Items in Blue are changes made to this version Page 4
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04-046 08/01/04 CERN TIM     
July 2004

Build an integrated logic flow, assembly, and test (LFAT 
Schedule?) schedule and  for the payload at CERN.  
Include a clear plan for Quality Control and MRB 
Authority for the payload integration and assembly at 
CERN.  Ensure that an iterative electrical / functional 
test scheme is included to ensure adequate operation 
of hardware / software before access to that "installed" 
crate or detector is no longer possible.

Bill Hungerford 09/31/04 08/01/04 - Plan due by 09/18/04; Questionare sent to 
detector groups to initiate process.  Meeting scheduled at 
CERN Sept 13 and 14, chaired by Giuliano Laurenti, to 
consolidate and refine inputs from various detector and 
sub-system groups.  Should result in development of 
preliminary LFAT Schedule for review at October TIM

04-047 08/01/04 CERN TIM     
July 2004

Plan for meeting of Code T and Prof. Ting. Steve Porter 09/31/04

04-048 08/01/04 CERN TIM     
July 2004

Set up meetings for Prof Ting during the TIM at JSC 
with Center Director, Dir of EA, ISS Program Manager, 
OZ, and Doug Cooke.

Steve Porter                   
Yolanda Marshall

09/31/04

04-049 08/01/04 CERN TIM     
July 2004

Present a plan and coordination for AMS TIM's at JSC 
and KSC; FIT test at KSC

Donna Cox                    
Jack Kefenhiem

09/31/04 08/01/04 - Plan due by 09/18/04; Currently working on list 
of international visitiors with L. Barrin at CERN; Goal is to 
have requests submitted to KSC no later than 11/12/04

04-050 08/01/04 CERN TIM     
July 2004

Review AMS with Doug Cooke wrt providing Radiation 
Shielding for Exploration and discuss the need to 
maintain the NASA POC with the current AMS Team.

Steve Porter                   
Trent Martin

09/31/04

04-051 08/01/04 CERN TIM     
July 2004

Finalize SSRMS requirements around the AMS-02 OZ/Bob Miley 09/31/04 08/01/04 - Plan due by 09/18/04; 08/11/04 - Needs 
hazard report

04-052 08/01/04 CERN TIM     
July 2004

Begin the discussion wrt to AMS-02 PAO Effort. Steve Porter                   
Trent Martin

09/31/04

04-053 08/01/04 CERN TIM     
July 2004

Review the activation requirement agreement with the 
need to activate with control at JSC, not MSFC POIC.

Paul Nemeth                  
Anne Vaughan               
Ray Echols                     
Geoff Lochmaier

09/31/04 08/01/04 - Plan due by 09/18/04; 08/11/04 - Added to 
agenda on 09/08/04; Action for Geoff Lockmier to give an 
overview; 08/18/04 - Anne Vaughan requested that the 
presentation be moved to 09/15/04, she will not be able 
to attend the meeting on 09/01/04 and would like to hear 
the presentation

NOTE: Items in Blue are changes made to this version Page 5
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04-054 08/01/04 CERN TIM     
July 2004

Review the thermal survival potential and testing 
requirements for AMS Detectors and Electronic Crates.  
Provide a recommendation for a "cold soak" tolerance 
test (based on ISS Program recommendation to expect 
8 hrs./event X 3 events/year powerdown) for 
Collaboration hardware testing.

Craig Clark                    
Bill Hungerford               
Paul Nemeth

09/31/04 08/01/04 - Plan due by 09/18/04

04-055 08/01/04 CERN TIM     
July 2004

Review the composite panel strength testing results and 
requirements from the Structures Working Group with 
variability of data and relative paucity of data.

Chris Tutt 09/31/04 08/01/04 - Plan due by 09/18/04

04-058 08/01/04 CERN TIM     
July 2004

Provide the plan for Phase II Safety Review and 
Collaboration preview and dry runs.  

Chris Tutt                       
Bill Hungerford

09/31/04 08/01/04 - Plan due by 09/18/04

04-059 08/01/04 CERN TIM     
July 2004

Determine if the JSC EEE Parts Board needs to review 
the AMS P/L electronics parts / processes / 
documentation.

Dave Kaplan 09/31/04

04-060 08/01/04 CERN TIM     
July 2004

Show requirements for AMS Critical health data 
transmittion via S-Band.

Paul Nemeth                  
Bob Miley

09/31/04 In work

04-063 08/01/04 CERN TIM     
July 2004

Make sure software test at KSC for Final Flight 
Hardware Test is funded.

Paul Nemeth 09/31/04

04-064 08/01/04 CERN TIM     
July 2004

Provide information to Collaboration Assembly & 
Integration Team @ CERN on a smart-tool for 
anthropomorphic analysis of AMS Assembly.

Chris Tutt 09/31/04 08/01/04 - Plan due by 09/18/04

NOTE: Items in Blue are changes made to this version Page 6


